


Task List	Start Date	Duration	End Date
Start Project.	2-Feb	141	22-Jun
Review Current Procedures.	10-Feb	4	14-Feb
Interview Accountant.	15-Feb	1	15-Feb
Develop Plan	25-Feb	24	20-Mar
Implement Plan	20-Mar	30	20-May
Train Users	21-May	7	28-May
Monitor System	10-Jun	10	20-Jun
Transfer Ownership of System	20-Jun	1	20-Jun
End Project	22-Jun	1	22-Jun



22-Feb 14-Mar 3-Apr 23-Apr 13-May 2-Jun 22-Jun 12-Jul

