

## Pizza Parlor “Team Aqua” Implementation Plan

Task No.	Task	% Complete	Status	Start Date	Due Date	Completion Date	Task Predecessors	Task Assignment	Priority	Notes
1	Project Initiation and Planning								NONE	KO = (Kathleen O'Leary)
1.1	Create wireframe	100%	COMPLETED	8-May	21-May	9-May		M	LOW	RN = (Rikki Nelson)
1.2	Create storyboard	100%	COMPLETED	8-May	21-May	11-May		M, KO	LOW	RP = (Robert Permenter)
1.3	Write functional requirements	100%	COMPLETED	8-May	21-May	14-May		RP	MED	M = (Marti Baker, Client)
1.4	Write technical specifications	100%	COMPLETED	8-May	21-May	14-May		RN	MED	
1.5	Create ERD	100%	COMPLETED	8-May	21-May	9-May		RN	MED	
1.6	Write project plan	100%	COMPLETED	11-May	21-May	15-May		RN	HIGH	
1.7	Deliver Functional Requirements and Technical Specifications Report	100%	COMPLETED	16-May	21-May	21-May	1.3, 1.4, 1.6	RP	HIGH	
1.8	Write System Design Document	100%	COMPLETED	21-May	28-May	25-May	1.7	RN	LOW	*REQ FOR CIS 234
1.9	Write Implementation Plan	100%	COMPLETED	21-May	28-May	25-May	1.7, 1.8	RN	LOW	*REQ FOR CIS 234
2	Project Implementation								NONE	
2.1	Add additional page between order and summary	100%	COMPLETED	21-May	28-May	28-May		KO	MED	
2.2	Create new Admin pages	100%	COMPLETED	21-May	28-May	28-May		RP	MED	
2.3	Create PHP template	100%	COMPLETED	21-May	28-May	28-May		RP	MED	
2.4	Create PHP pages to replace HTML pages	100%	COMPLETED	21-May	28-May	28-May		RP	MED	
2.5	Create email PHP functions	100%	COMPLETED	21-May	4-Jun	2-Jun	2.4	KO	MED	
2.6	Create database	100%	COMPLETED	21-May	4-Jun	2-Jun		RP	MED	*REQ FOR CIS 234
2.7	Populate database with initial data	100%	COMPLETED	21-May	4-Jun	4-Jun	2.6	RP	MED	
2.8	Connect website to database	100%	COMPLETED	21-May	4-Jun	4-Jun	2.6	RP	MED	* FOR CIS 234: CREATE GUIs
2.9	Site Mock-up Walkthru/Email Confirmation	100%	COMPLETED	21-May	4-Jun	4-Jun	2.4, 2.6, 2.8	KO, RN, RP	HIGH	
3	Project Testing								NONE	
3.1	Create test plan	100%	COMPLETED	4-Jun	11-Jun	7-Jun		RN	HIGH	*REQ FOR CIS 234
3.2	Develop test cases	100%	COMPLETED	4-Jun	11-Jun	7-Jun	3.1	RN	MED	
3.3	Conduct Unit and System testing	0%	ON SCHEDULE	7-Jun	12-Jun		2.9	KO, RN, RP	LOW	
3.4	Correct or document bugs	0%	ON SCHEDULE	7-Jun	12-Jun		3.3	KO, RN, RP	LOW	
3.5	Conduct Acceptance testing	0%	ON SCHEDULE	8-Jun	13-Jun		3.4	KO, RN, RP	LOW	
4	Product Delivery								NONE	
4.1	Write User Manual	0%	FUTURE TASK	6-Jun	14-Jun			RN	LOW	*REQ FOR CIS 234
4.2	Compile all files in single location	0%	FUTURE TASK	12-Jun	14-Jun			RP	MED	
4.3	Product delivered	0%	FUTURE TASK	12-Jun	14-Jun		3.5, 4.1, 4.2	KO, RN, RP	HIGH	*REQ FOR CIS 234