

PIZZA PARLOR.COM

**PROJECT COMPLETION
DOCUMENT**

Business Owner: Marti Baker

Development Team “Aqua”:

Robert Permenter

Kathleen O’Leary

Rikki Nelson

June 15, 2012

Table of Contents

Introduction	3
Document Description	
Related Documentation	
Project Description	3
Background	
Scope	
Demographics	
Project Closure	4
Success Analysis	
Lessons Learned	
Benefits Realized	
Deliverables Acceptance	
Acceptance Certification	6

INTRODUCTION

Document Description

This document formalizes completion of the Pizza Parlor project, produced by Team Aqua of Nelson Developments. It describes the requirements for completing this project, references the deliverables of each milestone, and seeks certification in the form of Acceptance Signatures. Upon completion of all Acceptance Signatures, this project will be considered completed and closed.

Related Documentation

The following documents accompany the final product, documenting the performance and completion of this project:

- Functional Requirements and Technical Specifications Report
- System Design Document
- Implementation Plan
- Testing Plan

PROJECT DESCRIPTION

Background

The existing Website features the ability to select the Size, Crust Type, Toppings, or Specialty Pizzas, as well as gather customer delivery information. Customer information is validated using JavaScript to ensure accurate customer information is gathered. The Website provides customers with a summary of the order displayed on screen. The information is transferred from page to page via the use of Cookies.

Scope

The current website will receive enhancements to include the creation of a Customer Order Confirmation page, and administrative pages for Log-in, Open Orders, and display of Customer Listing and Completed Orders reports. A database will be created to house the Customer and Order information. The web site will store information in the database for reporting and analysis by the owner and authorized employees of the Pizza Parlor.

Demographics

Item	Planned	Delivered
Objectives	<ul style="list-style-type: none"> ▪ Add Order Confirmation web page ▪ Add Admin Login page ▪ Add Admin Open Orders page ▪ Add Admin Report Results pages ▪ Create Pizza Parlor Database ▪ Add confirmation email functions 	<ul style="list-style-type: none"> ▪ Add Order Confirmation web page ▪ Add Admin Login page ▪ Add Admin Open Orders page ▪ Add Admin Report Results pages ▪ Create Pizza Parlor Database ▪ Add confirmation email functions
Scope	<ul style="list-style-type: none"> ▪ Fully defined by objectives 	<ul style="list-style-type: none"> ▪ Fully defined by objectives
Budget	\$2,000	\$1,548

PROJECT CLOSURE

This section addresses the activities performed by the project team to collect project records, analyze project success or challenges, gather lessons learned, and archive project information for future use by the client and developer organization.

Success Analysis

What Worked Well	What Challenged The Project
Converting original website to PHP proved extremely simple and improved upon the look of the website.	Creating a database from original design was extremely challenging, which was evident by connection and query issues.
	Implementing the confirmation email was difficult in that browsers translate the PHP code differently.

Lessons Learned

- Separate page templates such that each individual page can require the Starting HTML, print its own <head><title>Title</title> and meta data (specifically page description and keywords).
- Take greater care to normalize the database.

Benefits Realized

- Confirmation emails for customers
- Notification email for employees to produce the order
- Ease of viewing orders to be produced
- Simple update of an order to completion status
- Convenience of selecting specified reports
- Easy-to-view presentation of reports

Deliverables Acceptance

The following deliverables have previously been accepted:

- Functional Requirements and Technical Specifications Report
 - May 21, 2012
- System Design Document
 - May 24, 2012
- Implementation Plan
 - May 25, 2012
- Site Mock-up
 - May 28, 2012
- Database Demonstration/Email Confirmation
 - June 4, 2012
- Testing Plan
 - June 7, 2012

Acceptance Certification will acknowledge the receipt and acceptance of the following deliverables:

- Physical Project Material (website and database files)
- User Manual

Acceptance Certification

The undersigned acknowledge that they have reviewed this Project Completion Document for PizzaParlor.Com and agree with the information presented within this document. Changes to this Project Completion Document will be coordinated with, and approved by, the undersigned, or their designated representatives.

Signature: _____ Date: _____
Print Name: Marti Baker
Title: President, PizzaParlor.com
Role: Client/Business Owner

Signature: *Rikki Nelson* Date: 6/15/12
Print Name: Rikki Nelson
Title: CEO, Nelson Developments
Role: Project Manager, Team Aqua